
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 01/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0013

06/07/2016

Contract Location: Time Allowed:

SR 53 AT CASH RD/FOLSOM RD

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone: (770)382-2025 Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

07/19/2013

08/02/2013

08/22/2013

08/26/2013

05/16/2014

08/14/2015

00/00/0000

707 Days

08/02/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 6    Area: 01   

Elapsed Calender Days:

Percent Time: 101.70

719 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$970,145.76

$765,799.79

$75,139.88

92.44%

Counties:

Gordon

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005316      $970,145.76 $765,799.79 $75,139.88 92.25% $12,909.82

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 01/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0013

06/07/2016

Project Number: 0005316      SR 53 - INTERSECTION IMPROVEMENTS

 

STP00-0005-00(316)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $717,454.31 $707,126.45 $10,327.86

Non-Participating $179,363.57 $176,781.61 $2,581.96

Total Earnings $896,817.88 $883,908.06 $12,909.82

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $896,817.88 $883,908.06 $12,909.82

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,812.00)

Total: $895,005.88 $882,096.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $12,909.82

$0.00($1,812.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 01/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0013

06/07/2016

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0005 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  45.000 295.000

 31.780 -40.000

 

 

255.000 $-1,271.20 $8,103.90

Category Amount: $-1,271.20 $8,103.90

Category Number: 0040 TRAFFIC

0050 653-1501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELF  3,750.000 4,580.000

 0.650 .000

 

 

4,580.000 $.00 $2,977.00

0060 653-1502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLF  2,020.000 5,796.000

 0.650 .000

 

 

5,796.000 $.00 $3,767.40

Category Amount: $0.00 $6,744.40

Category Number: 0030 EROSION CONTROL

0090 700-8000     FERTILIZER MIXED GRADE TN  3.250 .100

 472.000 .875

 

 

.975 $413.00 $460.20

Category Amount: $413.00 $460.20

Category Number: 0050 TEMPORARY EROSION CONTROL

0095 163-0300     CONSTRUCTION EXIT EA  2.000 3.000

 1100.000 .000

 

 

3.000 $.00 $3,300.00

0100 171-0030     TEMPORARY SILT FENCE, TYPE C LF  2,050.000 1,603.000

 2.440 516.000

 

 

2,119.000 $1,259.04 $5,170.36

0105 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  2.000 3.000

 500.000 .000

 

 

3.000 $.00 $1,500.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 01/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0013

06/07/2016

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 TEMPORARY EROSION CONTROL

0115 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  1,025.000 94.000

 0.270 15.000

 

 

109.000 $4.05 $29.43

Category Amount: $1,263.09 $9,999.79

Category Number: 0010 ROADWAY

0180 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  600.000 797.940

L BITUM MATL & H LIME 89.280 .000

 

 

797.940 $.00 $71,240.08

0185 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,500.000 5,623.400

 20.440 .000

 

 

5,623.400 $.00 $114,942.30

0198 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -11,362.590

 1.000 -286.080

(IN #1)

                                                            

-11,648.670 $-286.08 ($11,648.67)

0205 634-1200     RIGHT OF WAY MARKERS EA  36.000 .000

 75.000 40.000

 

 

40.000 $3,000.00 $3,000.00

0270 700-7000     AGRICULTURAL LIME TN  9.000 .000

 354.000 .875

 

 

.875 $309.75 $309.75

0275 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  420.000 539.995

 5.310 .000

 

 

539.995 $.00 $2,867.37

0280 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  810.000 846.000

L & H LIME 80.500 .000

 

 

846.000 $.00 $68,103.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 01/01/2016

to 05/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14512-13-000-1

Estimate Summary By Project

Estimate Number: 0013

06/07/2016

Project Number 0005316      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0290 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  370.000 989.444

 23.150 .000

 

 

989.444 $.00 $22,905.63

171 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 334.920

TL 76.640 .000

Asphaltic Concrete for Temporary Detours - 25mm

                                                            

334.920 $.00 $25,668.27

281 402-3192     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 319.795

TL 79.750 .000

Asphaltic Concrete for Temporary Detours - 19mm

                                                            

319.795 $.00 $25,503.65

Category Amount: $3,023.67 $322,891.38

Category Number: 0020 DRAINAGE

9060 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  .000 4.000

 600.000 .000

add the item for flared end section 18 in, storm drain

                                                            

4.000 $.00 $2,400.00

Category Amount: $0.00 $2,400.00

Category Number: 0010 ROADWAY

9105 621-4062     CONCRETE SIDE BARRIER, TYPE 6B LF  .000 77.000

 765.000 .000

modify contract to add conc side barr tp 6B

                                                            

77.000 $.00 $58,905.00

9110 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  .000 .000

 54.490 174.000

Add the item 515-2020

                                                            

174.000 $9,481.26 $9,481.26

Category Amount: $9,481.26 $68,386.26

Project Total Amount: $12,909.82 $896,817.88


